Ad 3 a

1000 Notice To Proceed -0 0|06APR20 A 1 ¢ Notice To Proceed

1010 Substantial Completion o, o 11MAR21 * |1 © Substantial Completion

1020 Final Completion - 0 0 19JUL21 * |1 ¢ Final Completion

1030 Farmland Early Finish Deadline 0 0 010CT20 * |1 ¢ Farmland Early Finish Deadline

1040 Mountain View Irr. Start Date 0 0/150CT20 * 1 O ¢ Mountain View Irr. Start Date

1050 Submitals 15d| 10d|13APR20A [28JUL20 |1 Submitals

1060 Materials Acquisition B 15d|  0[02APR20A |09JUN20A |1 N Materials Acquisition

1300 Force Main ~ |36d4h| 195d|18MAY20 A | 15APR21 1 : Force Main

1310 Gravity Sewer 144d| 144d |21SEP20 | 13APR21 1 - Gravity Sewer

O c cl

1070 Mobilization 4d 0|18MAY20 A |22MAY20 A |2 H Mobilization

1080 Force Main Installl 2675 West B 10d|  0|25MAY20 A |15JUN20A |2 B [orce Malin Installl 2675 West

1090 Force main Install 2500 North 2d 0|15JUN20 A |26JUN20A |2 BB Force main Install 2500 North

1100 Force Main Install 2700 West to STA46+50 24d| 23d|26JUN20A |03SEP20 |2 Force Main Install 2700 West to STA46+50

1110 Force Main Install 2700 West from Sta 47+00 12d| 12d|03SEP20 |21SEP20 |2 I Force Main Install 2700 West from Sta 47+00

1120 Force Main Install Back Yards North of 2000 N 7d| 7d|21SEP20 |30SEP20 |2 EH Force Main Install Back Yards North of 2000 N

1130 Force Main Install South of 2000 N 9d 9d | 30SEP20 130CT20 |2 B Force Main Install South of 2000 N

1140 Force Main Install 1900 North 7d 7d|130CT20 [220CT20 |2 B Force Main Install 1900 North

1150 Force Main Install 2750 West 32d| 32d|220CT20 |07DEC20 |2 s Force Main Install 2750 West

1160 8" Pressure Irrigation 4d| 4d|28JUL20 |03AUG20 |2 I 8" Pressure Irrigation

1170 6" Pressure Irrigation 5d 5d|220CT20 |290CT20 |2 I 6" Pressure Irrigation

1180 Force Main Connection- Lift Station 3 1d 1d|14APR21 15APR21 |2 1Force Main Connection- Lift Station 3

1190 Force Main Connection Manhole 1 1d 1d | 13APR21 14APR21 2 1 Force Main Connection Manhole 1

1350 Force Main Mountain View It 10d| 10d|290CT20 |11INOV20 |2 mmm Force Main Mountain View Irr

1200 Mobilization 5d 5d|21SEP20 |28SEP20 |3 B Mobilization

1210 SWPPP 5d 5d|21SEP20 |28SEP20 |3 B SWPPP

1220 Strip Topsoil 10d| 10d|22SEP20 |060CT20 |3 B Strip Topsoil

1230 Build Access Road 12d| 12d|020CT20 |200CT20 |3 B Build Access Road

1240 Connect to Existing Manhole 3d 3d|[200CT20 |[230CT20 |3 B Connect to Existing Manhole

1250 Gravity Sewer Existing Manhole to SSMH 13 20d| 20d|230CT20 [20NOV20 |3 I Gravity Sewer Existing Manhole to SSMH 13

1260 FourMile Creek Crossing 5d 5d [20NOV20 |27NOV20 |3 B8 FourMile Creek Crossing

1270 Gravity Sewer SSMH 13 to SSMH 2 90d| 90d|27NOV20 |06APR21 3 s Gravity Sewer SSMH 13 to SSMH 2

1280 Gravity Sewer SSMH 2 to SSMH 1 5d 5d | 06APR21 13APR21 3 B Gravity Sewer SSMH 2 to SSMH 1

1290 Dewatering 135d| 135d|060CT20 |15APR21 |3 R e e e Dewiatering

bcontra

1320 Plain City Irrigation Bore 3d| 5d|24JUL20 31JUL20 4 EH Plain City Irrigation Bore

1330 2600 North Bore 5d 5d|220CT20 |280CT20 |4 - B8 2600 North Bore

1340 Mountain View lrrigation Bore 5d 5d|150CT20 [210CT20 |4 B Mountain View Irrigation Bore

ace Restoratio

1380 Asphalt Restoration 18+00 to 27+30 2d 0|24JUN20A |29JUN20A |5 M Asphalt Restoration 18+00 to 27+30

1390 Asphalt Restoration 27+30 to 48+00 2d 2d|21SEP20 |23SEP20 |5 I Asphalt Restoration 27+30 to 48+00

1400 Asphalt Restoration 48+00 to 56+00 & 60+00 2d 2d|130CT20 |150CT20 |5 I Asphalt Restoration 48+00 to 56+00 & 60+00

1410 Asphalt Restoration 66+50 to 73+00 2d 2d|220CT20 |260CT20 |5 B Asphalt Restoration 66+50 to 73+00

1420 Asphalt Restoration 73+00 to 88+00 2d| 2d|19NOV20 |23NOV20 |5 B Asphalt Restoration 73+00 to 88+00

1430 Asphalt Restoration 88+00 to 97+75 2d| 2d|o7DEC20 |o9DEC20 |5 I Asphalt Restoration 88+00 to 97+75

1440 Asphalt Restoration 18+00 2d 2d|290CT20 |300CT20 |5 1 Asphalt Restoration 18+00

1450 Asphalt Restoration 97+75 to 100+00 2d 2d|22APR21 26APR21 5 Bl Asphalt Restoration 97+75 to 100+00

1455 Asphalt Restoration 139+00 to 144+00 2d| 2d|20NOV20 |24NOV20 |5 H Asphalt Restoration 139+00 to 144+00

1460 Landscape Restoration 56+00 to 66+00 20d| 20d|[130CT20 |[10NOV20 |5 NN | andscape Restoration 56+00 to 66+00

1470 Replace Top Soil - Farmland/Upland 10d| 10d|28APR21 12MAY21 5 o W Replace Top Soil - Farmland/Upland
Start date 01APR20
Finishdate _ 19JUL21 = gfggré):sr -
Data date 14JUL20 Whitaker Construction BEEE Critical bar
Run date 14JUL20 .
Fase hilmber 0 North Area Relief Sewer Summary bar
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G ¢  Finish milestone point




v Description

ID
1 1480 Seeding- Upland | 2d| 2d[12mAY21  [14MAY21

Lift Statin 2 Demo

2020 2021

i Earl e ;
Sig sem y 20 Responsibility 1At APR MAY JUN | JuL AUG SEP ocT NOV DEC JAN FEB MAR APR MAY JUN

Dur Dur Start Finish

1 Seeding- Upland

JuL

AUG SEP OCT
30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 01 08 15 22 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28 05 1219 26 02 09 16 23 30 06 13 20 27 04 1

5d 5d|156APR21 |22APR21 B Lift Station 2 Demo

Gravity Sewer Abandonment 7

4d|  4d|22APR21  |28APR21

H Gravity Sewer Abandonment

Start date 01APR20

[ Early bar
Finish date 19JUL21 B Progress bar
Data date 14JUL20 Whitaker Construction B Critical bar
Run date 14JUL20

Page number 2A
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